
CITY OF LODI COUNCIL COMMUNICATION 

APPROVED: 
H. Dixon'Flynn -- &ty hanager 

Caccpt 1 1/06/00 

AGENDA TITLE: Accept Improvements Under Contract for Guild Avenue Street Construction and Street Overlay, 
Industrial Way to Pine Street, and Thurman Street Street Construction, 300 feet West of Guild Avenue 
to Guild Avenue; and Contract Change Order Information 

MEETING DATE: November 15,2000 

PREPARED BY: Public Works Director 
~~~ 

RECOMMENDED ACTION: That the City Council accept the improvements under the "Guild Avenue Street Construction 
and Street Overlay, Industrial Way to Pine Street, and Thurman Street Street Construction, 
300 feet West of Guild Avenue to Guild Avenue" contract. 

BACKGROUND INFORMATION: The project was awarded to Teichert Construction Company, of Stockton, on 
July 7, 1999, in the amount of $587,133.40. The contract has been completed in 
substantial conformance with the plans and specifications approved by the City Council. 

In accordance with the Contract Change Order Policy approved by Resolution 85-1 73, we are required to inform the 
City Council of all change orders over 10 percent of the contract amount. Attached is a copy of Contract Change Order 
No. 1, approved by the City Manager, in the amount of $73,540.10, which is 12.5 percent of the contract. 
Teichert Construction performed the additional work necessary to extend the limits of the project by placing an asphalt 
concrete overlay on Guild Avenue from Pine Street to Victor Road. This work was not included in the original contract since 
there was undeveloped property north of the Blue Shield offices that would need new utility cuts in the street. This property 
developed during the course of this contract so we added the additional overlay. The overlay on this section of Guild Avenue 
was done at an additional cost of $62,595.00. The remaining $1 1,000.00 paid for adjustments in the contract quantities for 
lane line striping and for performing other miscellaneous work. The final contract price was $654,795.03. 

Frontage improvement costs for the west side of Guild Avenue, between Industrial Way and Thurman Street, will be 
reimbursed to the Electric Fund at the time development occurs. The current value of these improvements is $1 15,778.76. 

The contract completion date was September 8, 2000, and the actual completion date was September 8 ,  2000. The 
agreements for the Guild Avenue railroad crossing (between the City and the Central California Traction Company (CCTC) 
and between Teichert Construction and the CCTC) were not completed until last spring. Work on the project was delayed 
because Teichert Construction could not work in the CCTC right-of-way until the agreements had been signed 

Following acceptance by the City Council, the City Engineer will file a Notice of Completion with the County Recorder's office. 

FUNDING: Budgeted Fund: Pacific Coast Producers' Cost Share $1 52,000.00 
Electric Fund $401,000.00 
Street Fund $ 41,000.00 
Street Impact Mitigation Fee (Local) $281,000.00 
Water Impact Mitigation Fee $ 27,000.00 
Storm Drain Impact Mitigation Fee $ 16,000.00 

Contract Amount: $654,795.03 

2 ,  

Richard C. Prima, Jr.' 
Public Works Director 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 
RCPMIKFIlm 
attachment 
cc: Joel Harris, Purchasing Officer George Bradley, Street Superintendent 

Alan Vallow, Electric Utility Director Pacific Coast Producers, Attn: Jim Farmer 



CITY OF LODl 
PUBLIC WORKS DEPARTMENT CONTRACT CHANGE ORDER NO. 1 

1 of 1 
Date 10/12//00 

Account No. 161 001 2 

Sheet 

PROJECT: Guild Avenue Street Construction and Street Overlay, Industrial Way to Pine Street, 
and Thurman Street Street Construction, 300 feet West of Guild Avenue to Guild Avenue 

CONTRACTOR: Teichert Construction 

You are directed to make the following changes or do the following work not included in the 
Plans and Specifications on this contract. 

Description of work to be done, estimate of quantities, and prices to be paid. Specify whether 
additional work is at contract price, agreed price, or force account. Unless otherwise stated, 
rates for rental of equipment cover only such time as equipment is actually used and no 
allowance will be made for idle time. 
1. Perform the additional items of work on Guild Avenue between Pine Street and Victor Road 

0.20 Asphalt Concrete Overlay (1 325 Tons @ $33.00/Ton) 
Agreed Upon Price $43,725.00 

Pavement Grinding Agreed Upon Price $ 4,450.00 
Pavement Reinforcing Fabric (2,240 SY@ $3/SY) 

Agreed Upon Price $ 6,720.00 
Adjust Water Valve to Grade (15 Ea @ $250/Ea) 

Agreed Upon Price $ 3,750.00 
Adjust Manhole to Grade (3 Ea @ $300/Ea) 

Adjust Survey Monument to Grade (3 Ea @$I 50/Ea) 
Agreed Upon Price $ 450.00 

Overtime for Saturday Paving Agreed Upon Price $ 2,600.00 
Subtotal $62,595.00 

Agreed Upon Price $ 900.00 

2. Asphalt Concrete Escalation Price (803 Ton @ $3/Ton) for 
Guild Avenue Overlay between Lodi Ave. and Pine St. 

Agreed Upon Price $ 2,409.00 

3. Adjusi i h e  foiiowing coniraci items wnose quaniiiies ds\/iaiea from ihe ccriiiract estimate Cy 
more than 25% 

Item 3 “Remove Existing Yellow-Skip Traffic Striping” 

Item 25 “Street Sign Post” 

Item 37 “Install Double Yellow Centerline” 

Item 40 “Install 12-inch White Line” 

Item 41 “Install Pavement Marking 

Item 48 “Furnish and Install Stop Sign” 

Item 49 “Furnish and Install Speed Limit Sign 

Add 106 LF @ 2.30/LF Agreed Upon Price $ 243.80 

Add I Ea @ $155/Ea Agreed Upon Price $ 155.00 

Add 1,259 LF @ $1.40/LF Agreed Upon Price $ 1,762.60 

Add 406 LF @ $2.75/LF Agreed Upon Price $ 1,116.50 

Add 99 Ea @ $3.25/Ea Agreed Upon Price $ 321.75 

Add 2 Ea @ 175/Ea Agreed Upon Price $ 350.00 

Delete 1 Ea @ $175.00/Ea Agreed Upon Price ($ 175.00) 

cco-I a 



Item 51 Furnish atia Install Railroad Crossing Sign 
Delete 2 Ea @ $175/Ea Agreed Upon Price I$ 350.00) 

Subtotal $ 3,424.65 

4. Install 4-inch Wastewater Service at 1360 Thurman Street 
Agreed Upon Price !$ 4,620.00 

5. Relocate electric service and install new conduits at Station 28+20 
Agreed Upon Price $ 491.45 

TOTAL $73,540.1 0 

PERCENT OF 
CONTRACT 

Original Contract Price $587,133.40 
Total Cost of This Change Order NOT TO EXCEED $ 73,540.10 12.5% 
Previous Change Orders $ 0.00 
Total Cost of All Change Orders to Date $ 73,540.10 12.5% 
Contract Price, Including All Change Orders, Will Be: $660,673.50 

Time of completion will be adjusted as follows: Add five working days 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Date 10 * \2-00 

kE* 
inistration 4.1) 
Date 

The undersigned contractor, having carefully considered the change proposed, agrees, if this 
proposal is approved, to provide all equipment, furnish all materials, except as otherwise noted 
above, perform all services necessary for the work above specified, and accept as full payment 
the prices shown above. 

ACCEPTED: Date October 2 3 ,  2000 Contractor 
-L LX5CK 

By Teichert Construction 

If the contractor does not sign acceptance of this order, the contractor should refer to Section 4- 
1.03A of the Standard Specifications regarding filing a written protest within the specified time. 

cco-1 


